


### Current traffic / resource planning issues

- Time consuming for traffic manager (Alysson, Amell)
- Hard to maintain
- Multiple production meeting needed
- Not optimised
- Bad readability – so hard to see the long term needs
- Give only one view from same set of data

### Advantages to build a webtool

- More accurate
- Time saving (up-front only 1 or 2 weeks maximum TBC to build the application)
- Meeting will be required **only** to solve a conflict
- Will provide different views (calendar, project list ...etc) with the same set of data
- Should no have resistance to be accepted internally as we keep the same model, just give the project details online instead of telling them to the traffic manager
- In the absence of the traffic manager – AM and PM can still submit requests



## Project – Submit / Update Form

### Project Info

- Project Name [ ] \*
- Project Status [▼] \*
- Related to Account [▼] \*
- Related to Programme [ ]
- PO Number [ ]
- Project Description [ ]
- Project Type [▼] [▼]
- Deadline [dd▼] [mm▼] [yyyy▼]

### Project Ownership

- Owner [▼] \*
- Account Manager [▼]
- Project Manager [▼]
- Project Coordinator [▼]
- Design Leader [▼]
- Technical Leader [▼]

### Task List

Task	Type	Status	Skill	Staff	Duration	Deadline	[update]
Task	Type	Status	Skill	Staff	Duration	Deadline	[update]
Task	Type	Status	Skill	Staff	Duration	Deadline	[update]

[ADD TASK]

### Project documentation

- Project Brief [click here](#)
- Project Plan @ \\purple.tangent.com\projects\xxx\docs\
- Restricted Access** Costing [click here](#)

### Other forms:

- Submit / update Account
- Submit / update Programme
- Submit / update People details

Holidays and the rest will be done by an Tool Admin person

## Task – Submit / Update Form

1 task per person

### Task Information

- Task Name [ ] \*
- Task Type [▼]
- Task Status [▼]
- Task description [ ]
- URL eg. Mantis link [ ]
- Start Date [dd▼] [mm▼] [yyyy▼]
- Finish Date / Deadline [dd▼] [mm▼] [yyyy▼]
- Duration (even approx.) [ ] 2 hours [▼] \*

### Resource planning \*

- Skills needed [▼]  
when does not matter who does it

### OR

- Staff [▼]  
When you require a particular member of the studio

## Views

### Account / Programme / Project

- Calendar View
  - filter by Staff / Account / Programme / Project
  - HOLIDAYS included
- Daily
- Weekly
- Monthly
- Account / Programme / Project Detailed Overview
- Account / Programme / Project List

### People > Staff / Client / Freelancer

- List
- Contact details
- Holidays

### PAL

- Timesheet
- P&L

### FUTURE

- Automated Meeting room booking